
Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC210000

Activity Filter * Starts In FY *
WBS No: 1EBC0201 Title: Tactical Operations
Activity ID: 1EBC210000 Description: Fire Department  Activities FY00 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 747EE 747 19,044 1,049 20,093 29,3869,2930
101 Subcontract Services 1.00 each 0EE 0 0 2,336,216 2,336,216 2,336,21600

Total for Activity 1EBC210000: 747 19,044 2,337,265 2,356,309 2,365,6029,2930

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Compliance Programs

Resources

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50

                                                            _______

                                                             1,832
751:
None

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 747.39 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours 0.525 May Earned Value
0.78744  [SYS 061300] 0.787441 - Target 

Factors

6/23/00 8:56:35 AMPage 1 of 58 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC210000

Activity Filter * Starts In FY *
Fire Tactical OperationsNONE Linear 1,049.02 DollarsK263SA5C 0000SUPPLIES

2500 dollars 0.525 May Earned Value1.015 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

3 Exempt Officers X 16 hour workday X 365 days annually = 17,520
11 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 68,255

Total Hours Required for Minimum Staffing = 17,520 + 68,255 = 85,775

Deductions from Straight Time (750)

Splitout
11 Firefighters X 11 Hours X 52 Weeks = 6,292

Holiday Splitout

22 Firefighters X 11 Hours X 7 Holidays = 1694
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

42 Firefighters + Officers X 200 = 8400

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

Additions to Straight Time (750)

Off Shift Activities at Straight Time:

Magic  750 Hours
Training  1300 Hours
PIT Meetings  100 Hours

Total  2150 Hours

STRAIGHT TIME LABOR:

85,775
-6,292
-1,694
-1,400
+2,150
______

TOTAL STRAIGHT TIME LABOR = 78,539

OVERTIME LABOR:

Splitout  6,292
Holiday Splitout  1,694
Shift Coverage  1,400
Off Shift Activities
 Magic  500
 PIT  50
 Training 1,265
_____

TOTAL OVERTIME LABOR = 11,201
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC210000

Activity Filter * Starts In FY *

A5H:   Subcontract $5,525,000
A5L:   Lease GSA Support Vehicles  15,000

   Bill of Material

Item                      Qty     Unit      Extended   Vendor              Qtr

EMS Equip/Supplies/Drugs   1      10,000     10,000    Boundtree/Physio    1,2,3,4
4-1/2" Hose                2         800      1,600    Casco Industries
Hose Appliances            4         200        800    Casco Industries
Firefighting Gloves       12          22        264    Casco Industries
Firefighting Hoods        12          22        264    Casco Industries
1-3/4" Hose (Replace)     10         100      1,000    Casco Industries
Turnout Gear              10       1,000     10,000    Casco Industries
Boots - Combat             4         100        400    Casco Industries
High Rise Hose Packs       6         350      2,100    Casco Industries
TFT Portable Monitor       1       6,910      6,910    Casco Industries
Tech Rescue Rope Replace   1       5,000      5,000    CMC Rescue
Safety Glasses            15         100      1,500    DCI Safety Glasses
Batteries (AA,AAA)       500         .50        250    Del Pac Sales
Batteries (C,D,9V)        50        2.36        118    Del Pac Sales
Batteries (Ni-Cad)        10          30        300    Del Pac Sales
Batteries (Ni-Cad Lantern) 5          25        125    Del Pac Sales
Apparatus Parts/Repair     1      20,000     20,000    Front Range Fire Apparatus
Portable Foam Units        4       1,000      4,000    Front Range Fire Apparatus
Non-Routine Parts/Appar.   1       1,000      1,000    DCI Garage
Wildland Shelters         15          67      1,005    GSA
MSA Level A Vapor Prot.    1       4,400      4,400    Hazco
HazMat Consummables        1      25,000     25,000    Hazco
Safety Shoes              30         100      3,000    HyTest/Intermountain
Lifeguard Level A Vapor    2         500      1,000    Lab Safety Supply
Tomes Subscription         1       2,507      2,507    Micromedix
LifePak Defibrillator      1      15,000     15,000    Physio Control
Amkus Cutters/Tips         4         200        800    Rescue Hydraulics
Cafeteria Services         1       3,000      3,000    RFETS Cafeteria
Bedding (Sheets/etc.)     25          53      1,325    Sears
Officer Dress Uniforms     6         255      1,530    Tuxall Uniform
Station Wear/Uniforms      1      12,000     12,000    Tuxall Uniform
Helmets                   50         170      8,500    
Full Face Respirators     50          80      4,000
Yellow Anti-C's           30          84      2,520
Ready 99 Supplies          1       3,500      3,500
Port. 1000 gal Drop Tank   1       1,200      1,200
Meter/Det Cal/Rep Rad/Non  1      17,000     17,000    Alpha Group
Page System Rental         1       9,600      9,600    AT&T or Equal
Light Bars C-1,E-1,E-2     3       1,000      3,000    AvTech
App. Electrical Repair     1       1,500      1,500    AvTech
Laundry Contract(Uniforms) 1       7,200      7,200    Boulder Cleaners
Pump Overhaul (R-1)        1       4,000      4,000    Front Range
Pump Overhaul (E-3)        1       7,500      7,500    Front Range
Pump Tests (E-1,2,3)       3         250        750    Front Range
ISS Extinguisher Insp.     1       2,000      2,000    ISS
Printing                   1       7,500      7,500    Print Shop
Painting/Striping Med #2   1       1,500      1,500    Sill-Terhar
Assess. & Rehab Training  90          42      3,800    Worldwide Security
Ladder Testing-Ground      1         600        600
Upgrade Kitchen            1       9,000      9,000
Remote Control Bay Doors   1       2,000      2,000
Complete Concrete Apron    1      15,000     15,000
Fax Machine                1       2,500      2,500
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC210000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Paint Fire Station         1      25,000     25,000

Deliverables:

Tactical Operations:

Provide emergency fire, EMS, hazmat and technical rescue response for site, including but not limited to the following, immediate and effective fire 
response; immediate and effective technical rescue; immediate and effective emergency medical response; immediate and effective hazardous materials spill 
response; provide training to BESTeams and Fire Department personnel to maintain effective emergency services; provide hazardous material clean-up for all 
areas on site and maintain minimum staff as outlined in DOE Program Execution Guide.  This deliverable will include all calls for service will be responded 
to within a 6 minute average on site with a stretch of 4 minutes.  All responses, apparatus will respond from time of tone to in service within DOE 
tolerance.  Meet all agreed upon performance measure and program execution guidance issued by the customer.

15 building pre-fire plan inspections by September 30  of each FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 2,336,216.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

5525000 Dollars 0.525 May Earned Value1.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Activity ID: 1EBC211000 Description: Fire Department  Activities FY01 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 1,608EE 1,608 40,967 2,257 43,224 62,76619,5410
101 Subcontract Services 1.00 each 0EE 0 0 5,025,793 5,025,793 5,025,79300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 269,773 269,7730269,773

Total for Activity 1EBC211000: 1,608 40,967 5,028,049 5,338,790 5,358,33219,541269,773
Line Item 100 - Compliance Programs

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC211000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

                                                            _______

                                                             1,832
751:
None

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 1,607.83 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 2,256.71 DollarsK263SA5C 0000SUPPLIES
2500 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

3 Exempt Officers X 16 hour workday X 365 days annually = 17,520
11 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 68,255

Total Hours Required for Minimum Staffing = 17,520 + 68,255 = 85,775

Deductions from Straight Time (750)

Splitout
11 Firefighters X 11 Hours X 52 Weeks = 6,292

Holiday Splitout

22 Firefighters X 11 Hours X 7 Holidays = 1694
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

42 Firefighters + Officers X 200 = 8400

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

Additions to Straight Time (750)

Off Shift Activities at Straight Time:

Magic  750 Hours
Training  1300 Hours
PIT Meetings  100 Hours

Total  2150 Hours

STRAIGHT TIME LABOR:
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC211000

Activity Filter * Starts In FY *
85,775
-6,292
-1,694
-1,400
+2,150
______

TOTAL STRAIGHT TIME LABOR = 78,539

OVERTIME LABOR:

Splitout  6,292
Holiday Splitout  1,694
Shift Coverage  1,400
Off Shift Activities
 Magic  500
 PIT  50
 Training 1,265
_____

TOTAL OVERTIME LABOR = 11,201

A5H:   Subcontract $5,525,000
A5L:   Lease GSA Support Vehicles  15,000

   Bill of Material

Item                      Qty     Unit      Extended   Vendor              Qtr

EMS Equip/Supplies/Drugs   1      10,000     10,000    Boundtree/Physio    1,2,3,4
4-1/2" Hose                2         800      1,600    Casco Industries
Hose Appliances            4         200        800    Casco Industries
Firefighting Gloves       12          22        264    Casco Industries
Firefighting Hoods        12          22        264    Casco Industries
1-3/4" Hose (Replace)     10         100      1,000    Casco Industries
Turnout Gear              10       1,000     10,000    Casco Industries
Boots - Combat             4         100        400    Casco Industries
High Rise Hose Packs       6         350      2,100    Casco Industries
TFT Portable Monitor       1       6,910      6,910    Casco Industries
Tech Rescue Rope Replace   1       5,000      5,000    CMC Rescue
Safety Glasses            15         100      1,500    DCI Safety Glasses
Batteries (AA,AAA)       500         .50        250    Del Pac Sales
Batteries (C,D,9V)        50        2.36        118    Del Pac Sales
Batteries (Ni-Cad)        10          30        300    Del Pac Sales
Batteries (Ni-Cad Lantern) 5          25        125    Del Pac Sales
Apparatus Parts/Repair     1      20,000     20,000    Front Range Fire Apparatus
Portable Foam Units        4       1,000      4,000    Front Range Fire Apparatus
Non-Routine Parts/Appar.   1       1,000      1,000    DCI Garage
Wildland Shelters         15          67      1,005    GSA
MSA Level A Vapor Prot.    1       4,400      4,400    Hazco
HazMat Consummables        1      25,000     25,000    Hazco
Safety Shoes              30         100      3,000    HyTest/Intermountain
Lifeguard Level A Vapor    2         500      1,000    Lab Safety Supply
Tomes Subscription         1       2,507      2,507    Micromedix
LifePak Defibrillator      1      15,000     15,000    Physio Control
Amkus Cutters/Tips         4         200        800    Rescue Hydraulics
Cafeteria Services         1       3,000      3,000    RFETS Cafeteria
Bedding (Sheets/etc.)     25          53      1,325    Sears
Officer Dress Uniforms     6         255      1,530    Tuxall Uniform
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC211000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Station Wear/Uniforms      1      12,000     12,000    Tuxall Uniform
Helmets                   50         170      8,500    
Full Face Respirators     50          80      4,000
Yellow Anti-C's           30          84      2,520
Ready 99 Supplies          1       3,500      3,500
Port. 1000 gal Drop Tank   1       1,200      1,200
Meter/Det Cal/Rep Rad/Non  1      17,000     17,000    Alpha Group
Page System Rental         1       9,600      9,600    AT&T or Equal
Light Bars C-1,E-1,E-2     3       1,000      3,000    AvTech
App. Electrical Repair     1       1,500      1,500    AvTech
Laundry Contract(Uniforms) 1       7,200      7,200    Boulder Cleaners
Pump Overhaul (R-1)        1       4,000      4,000    Front Range
Pump Overhaul (E-3)        1       7,500      7,500    Front Range
Pump Tests (E-1,2,3)       3         250        750    Front Range
ISS Extinguisher Insp.     1       2,000      2,000    ISS
Printing                   1       7,500      7,500    Print Shop
Painting/Striping Med #2   1       1,500      1,500    Sill-Terhar
Assess. & Rehab Training  90          42      3,800    Worldwide Security
Ladder Testing-Ground      1         600        600
Upgrade Kitchen            1       9,000      9,000
Remote Control Bay Doors   1       2,000      2,000
Complete Concrete Apron    1      15,000     15,000
Fax Machine                1       2,500      2,500
Paint Fire Station         1      25,000     25,000

Deliverables:

Tactical Operations:

Provide emergency fire, EMS, hazmat and technical rescue response for site, including but not limited to the following, immediate and effective fire 
response; immediate and effective technical rescue; immediate and effective emergency medical response; immediate and effective hazardous materials spill 
response; provide training to BESTeams and Fire Department personnel to maintain effective emergency services; provide hazardous material clean-up for all 
areas on site and maintain minimum staff as outlined in DOE Program Execution Guide.  This deliverable will include all calls for service will be responded 
to within a 6 minute average on site with a stretch of 4 minutes.  All responses, apparatus will respond from time of tone to in service within DOE 
tolerance.  Meet all agreed upon performance measure and program execution guidance issued by the customer.

15 building pre-fire plan inspections by September 30  of each FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 5,025,793.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

5525000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 162,772.40 DollarsZDEPTCON 0000CONTINGENCY

162772 DollarsFactors
No DepartmentNONE Linear 107,001.00 DollarsZDEPTESC 0000ESCALATION

107001 DollarsFactors
Activity ID: 1EBC212000 Description: Fire Department  Activities FY02 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 1,608EE 1,608 40,967 2,257 43,224 57,68614,4620
101 Subcontract Services 1.00 each 0EE 0 0 5,025,793 5,025,793 5,025,79300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 759,793 759,7930759,793

Total for Activity 1EBC212000: 1,608 40,967 5,028,049 5,828,810 5,843,27114,462759,793
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC212000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Compliance Programs

Resources

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50

                                                            _______

                                                             1,832
751:
None

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 1,607.83 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 2,256.71 DollarsK263SA5C 0000SUPPLIES
2500 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

3 Exempt Officers X 16 hour workday X 365 days annually = 17,520
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC212000

Activity Filter * Starts In FY *
11 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 68,255

Total Hours Required for Minimum Staffing = 17,520 + 68,255 = 85,775

Deductions from Straight Time (750)

Splitout
11 Firefighters X 11 Hours X 52 Weeks = 6,292

Holiday Splitout

22 Firefighters X 11 Hours X 7 Holidays = 1694
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

42 Firefighters + Officers X 200 = 8400

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

Additions to Straight Time (750)

Off Shift Activities at Straight Time:

Magic  750 Hours
Training  1300 Hours
PIT Meetings  100 Hours

Total  2150 Hours

STRAIGHT TIME LABOR:

85,775
-6,292
-1,694
-1,400
+2,150
______

TOTAL STRAIGHT TIME LABOR = 78,539

OVERTIME LABOR:

Splitout  6,292
Holiday Splitout  1,694
Shift Coverage  1,400
Off Shift Activities
 Magic  500
 PIT  50
 Training 1,265
_____

TOTAL OVERTIME LABOR = 11,201

A5H:   Subcontract $5,525,000
A5L:   Lease GSA Support Vehicles  15,000

   Bill of Material
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC212000

Activity Filter * Starts In FY *

Item                      Qty     Unit      Extended   Vendor              Qtr

EMS Equip/Supplies/Drugs   1      10,000     10,000    Boundtree/Physio    1,2,3,4
4-1/2" Hose                2         800      1,600    Casco Industries
Hose Appliances            4         200        800    Casco Industries
Firefighting Gloves       12          22        264    Casco Industries
Firefighting Hoods        12          22        264    Casco Industries
1-3/4" Hose (Replace)     10         100      1,000    Casco Industries
Turnout Gear              10       1,000     10,000    Casco Industries
Boots - Combat             4         100        400    Casco Industries
High Rise Hose Packs       6         350      2,100    Casco Industries
TFT Portable Monitor       1       6,910      6,910    Casco Industries
Tech Rescue Rope Replace   1       5,000      5,000    CMC Rescue
Safety Glasses            15         100      1,500    DCI Safety Glasses
Batteries (AA,AAA)       500         .50        250    Del Pac Sales
Batteries (C,D,9V)        50        2.36        118    Del Pac Sales
Batteries (Ni-Cad)        10          30        300    Del Pac Sales
Batteries (Ni-Cad Lantern) 5          25        125    Del Pac Sales
Apparatus Parts/Repair     1      20,000     20,000    Front Range Fire Apparatus
Portable Foam Units        4       1,000      4,000    Front Range Fire Apparatus
Non-Routine Parts/Appar.   1       1,000      1,000    DCI Garage
Wildland Shelters         15          67      1,005    GSA
MSA Level A Vapor Prot.    1       4,400      4,400    Hazco
HazMat Consummables        1      25,000     25,000    Hazco
Safety Shoes              30         100      3,000    HyTest/Intermountain
Lifeguard Level A Vapor    2         500      1,000    Lab Safety Supply
Tomes Subscription         1       2,507      2,507    Micromedix
LifePak Defibrillator      1      15,000     15,000    Physio Control
Amkus Cutters/Tips         4         200        800    Rescue Hydraulics
Cafeteria Services         1       3,000      3,000    RFETS Cafeteria
Bedding (Sheets/etc.)     25          53      1,325    Sears
Officer Dress Uniforms     6         255      1,530    Tuxall Uniform
Station Wear/Uniforms      1      12,000     12,000    Tuxall Uniform
Helmets                   50         170      8,500    
Full Face Respirators     50          80      4,000
Yellow Anti-C's           30          84      2,520
Ready 99 Supplies          1       3,500      3,500
Port. 1000 gal Drop Tank   1       1,200      1,200
Meter/Det Cal/Rep Rad/Non  1      17,000     17,000    Alpha Group
Page System Rental         1       9,600      9,600    AT&T or Equal
Light Bars C-1,E-1,E-2     3       1,000      3,000    AvTech
App. Electrical Repair     1       1,500      1,500    AvTech
Laundry Contract(Uniforms) 1       7,200      7,200    Boulder Cleaners
Pump Overhaul (R-1)        1       4,000      4,000    Front Range
Pump Overhaul (E-3)        1       7,500      7,500    Front Range
Pump Tests (E-1,2,3)       3         250        750    Front Range
ISS Extinguisher Insp.     1       2,000      2,000    ISS
Printing                   1       7,500      7,500    Print Shop
Painting/Striping Med #2   1       1,500      1,500    Sill-Terhar
Assess. & Rehab Training  90          42      3,800    Worldwide Security
Ladder Testing-Ground      1         600        600
Upgrade Kitchen            1       9,000      9,000
Remote Control Bay Doors   1       2,000      2,000
Complete Concrete Apron    1      15,000     15,000
Fax Machine                1       2,500      2,500
Paint Fire Station         1      25,000     25,000

Deliverables:

Tactical Operations:

Provide emergency fire, EMS, hazmat and technical rescue response for site, including but not limited to the following, immediate and effective fire 
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC212000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

response; immediate and effective technical rescue; immediate and effective emergency medical response; immediate and effective hazardous materials spill 
response; provide training to BESTeams and Fire Department personnel to maintain effective emergency services; provide hazardous material clean-up for all 
areas on site and maintain minimum staff as outlined in DOE Program Execution Guide.  This deliverable will include all calls for service will be responded 
to within a 6 minute average on site with a stretch of 4 minutes.  All responses, apparatus will respond from time of tone to in service within DOE 
tolerance.  Meet all agreed upon performance measure and program execution guidance issued by the customer.

15 building pre-fire plan inspections by September 30  of each FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 5,025,793.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

5525000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 522,235.00 DollarsZDEPTCON 0000CONTINGENCY

522235 DollarsFactors
No DepartmentNONE Linear 237,558.30 DollarsZDEPTESC 0000ESCALATION

237558 DollarsFactors
Activity ID: 1EBC213000 Description: Fire Department  Activities FY03 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 1,608EE 1,608 40,967 2,257 43,224 57,39914,1750
101 Subcontract Services 1.00 each 0EE 0 0 5,025,793 5,025,793 5,025,79300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,409,298 1,409,29801,409,298

Total for Activity 1EBC213000: 1,608 40,967 5,028,049 6,478,315 6,492,49014,1751,409,298
Line Item 100 - Compliance Programs

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC213000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

                                                            _______

                                                             1,832
751:
None

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 1,607.83 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 2,256.71 DollarsK263SA5C 0000SUPPLIES
2500 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

3 Exempt Officers X 16 hour workday X 365 days annually = 17,520
11 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 68,255

Total Hours Required for Minimum Staffing = 17,520 + 68,255 = 85,775

Deductions from Straight Time (750)

Splitout
11 Firefighters X 11 Hours X 52 Weeks = 6,292

Holiday Splitout

22 Firefighters X 11 Hours X 7 Holidays = 1694
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

42 Firefighters + Officers X 200 = 8400

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

Additions to Straight Time (750)

Off Shift Activities at Straight Time:

Magic  750 Hours
Training  1300 Hours
PIT Meetings  100 Hours

Total  2150 Hours

STRAIGHT TIME LABOR:
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC213000

Activity Filter * Starts In FY *

85,775
-6,292
-1,694
-1,400
+2,150
______

TOTAL STRAIGHT TIME LABOR = 78,539

OVERTIME LABOR:

Splitout  6,292
Holiday Splitout  1,694
Shift Coverage  1,400
Off Shift Activities
 Magic  500
 PIT  50
 Training 1,265
_____

TOTAL OVERTIME LABOR = 11,201

A5H:   Subcontract $5,525,000
A5L:   Lease GSA Support Vehicles  15,000

   Bill of Material

Item                      Qty     Unit      Extended   Vendor              Qtr

EMS Equip/Supplies/Drugs   1      10,000     10,000    Boundtree/Physio    1,2,3,4
4-1/2" Hose                2         800      1,600    Casco Industries
Hose Appliances            4         200        800    Casco Industries
Firefighting Gloves       12          22        264    Casco Industries
Firefighting Hoods        12          22        264    Casco Industries
1-3/4" Hose (Replace)     10         100      1,000    Casco Industries
Turnout Gear              10       1,000     10,000    Casco Industries
Boots - Combat             4         100        400    Casco Industries
High Rise Hose Packs       6         350      2,100    Casco Industries
TFT Portable Monitor       1       6,910      6,910    Casco Industries
Tech Rescue Rope Replace   1       5,000      5,000    CMC Rescue
Safety Glasses            15         100      1,500    DCI Safety Glasses
Batteries (AA,AAA)       500         .50        250    Del Pac Sales
Batteries (C,D,9V)        50        2.36        118    Del Pac Sales
Batteries (Ni-Cad)        10          30        300    Del Pac Sales
Batteries (Ni-Cad Lantern) 5          25        125    Del Pac Sales
Apparatus Parts/Repair     1      20,000     20,000    Front Range Fire Apparatus
Portable Foam Units        4       1,000      4,000    Front Range Fire Apparatus
Non-Routine Parts/Appar.   1       1,000      1,000    DCI Garage
Wildland Shelters         15          67      1,005    GSA
MSA Level A Vapor Prot.    1       4,400      4,400    Hazco
HazMat Consummables        1      25,000     25,000    Hazco
Safety Shoes              30         100      3,000    HyTest/Intermountain
Lifeguard Level A Vapor    2         500      1,000    Lab Safety Supply
Tomes Subscription         1       2,507      2,507    Micromedix
LifePak Defibrillator      1      15,000     15,000    Physio Control
Amkus Cutters/Tips         4         200        800    Rescue Hydraulics
Cafeteria Services         1       3,000      3,000    RFETS Cafeteria
Bedding (Sheets/etc.)     25          53      1,325    Sears
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC213000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Officer Dress Uniforms     6         255      1,530    Tuxall Uniform
Station Wear/Uniforms      1      12,000     12,000    Tuxall Uniform
Helmets                   50         170      8,500    
Full Face Respirators     50          80      4,000
Yellow Anti-C's           30          84      2,520
Ready 99 Supplies          1       3,500      3,500
Port. 1000 gal Drop Tank   1       1,200      1,200
Meter/Det Cal/Rep Rad/Non  1      17,000     17,000    Alpha Group
Page System Rental         1       9,600      9,600    AT&T or Equal
Light Bars C-1,E-1,E-2     3       1,000      3,000    AvTech
App. Electrical Repair     1       1,500      1,500    AvTech
Laundry Contract(Uniforms) 1       7,200      7,200    Boulder Cleaners
Pump Overhaul (R-1)        1       4,000      4,000    Front Range
Pump Overhaul (E-3)        1       7,500      7,500    Front Range
Pump Tests (E-1,2,3)       3         250        750    Front Range
ISS Extinguisher Insp.     1       2,000      2,000    ISS
Printing                   1       7,500      7,500    Print Shop
Painting/Striping Med #2   1       1,500      1,500    Sill-Terhar
Assess. & Rehab Training  90          42      3,800    Worldwide Security
Ladder Testing-Ground      1         600        600
Upgrade Kitchen            1       9,000      9,000
Remote Control Bay Doors   1       2,000      2,000
Complete Concrete Apron    1      15,000     15,000
Fax Machine                1       2,500      2,500
Paint Fire Station         1      25,000     25,000

Deliverables:

Tactical Operations:

Provide emergency fire, EMS, hazmat and technical rescue response for site, including but not limited to the following, immediate and effective fire 
response; immediate and effective technical rescue; immediate and effective emergency medical response; immediate and effective hazardous materials spill 
response; provide training to BESTeams and Fire Department personnel to maintain effective emergency services; provide hazardous material clean-up for all 
areas on site and maintain minimum staff as outlined in DOE Program Execution Guide.  This deliverable will include all calls for service will be responded 
to within a 6 minute average on site with a stretch of 4 minutes.  All responses, apparatus will respond from time of tone to in service within DOE 
tolerance.  Meet all agreed upon performance measure and program execution guidance issued by the customer.

15 building pre-fire plan inspections by September 30  of each FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 5,025,793.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

5525000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,019,492.00 DollarsZDEPTCON 0000CONTINGENCY

1019492 DollarsFactors
No DepartmentNONE Linear 389,805.90 DollarsZDEPTESC 0000ESCALATION

389806 DollarsFactors
Activity ID: 1EBC214000 Description: Fire Department  Activities FY04 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 1,608EE 1,608 40,967 2,257 43,224 54,77711,5530
101 Subcontract Services 1.00 each 0EE 0 0 3,051,861 3,051,861 3,051,86100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 443,589 443,5890443,589

Total for Activity 1EBC214000: 1,608 40,967 3,054,118 3,538,674 3,550,22711,553443,589
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC214000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Compliance Programs

Resources

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50

                                                            _______

                                                             1,832
751:
None

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 1,607.83 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 2,256.71 DollarsK263SA5C 0000SUPPLIES
2500 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

3 Exempt Officers X 16 hour workday X 365 days annually = 17,520
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC214000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

6 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 68,255

Total Hours Required for Minimum Staffing = 17,520 + 68,255 = 85,775

Deductions from Straight Time (750)

Splitout
6 Firefighters X 11 Hours X 52 Weeks = 3,432

Holiday Splitout

16 Firefighters X 11 Hours X 7 Holidays = 1232
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

34 Firefighters + Officers X 200 = 6800

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

7 Communications personnel on shift work.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 3,051,861.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

3355000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 145,300.70 DollarsZDEPTCON 0000CONTINGENCY

145301 DollarsFactors
No DepartmentNONE Linear 298,287.80 DollarsZDEPTESC 0000ESCALATION

298288 DollarsFactors
Activity ID: 1EBC215000 Description: Fire Department  Activities FY05 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 1,608EE 1,608 40,967 2,257 43,224 57,48114,2570
101 Subcontract Services 1.00 each 0EE 0 0 2,603,406 2,603,406 2,603,40600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,423,383 1,423,38301,423,383

Total for Activity 1EBC215000: 1,608 40,967 2,605,663 4,070,013 4,084,27014,2571,423,383
Line Item 100 - Compliance Programs

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC215000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50

                                                            _______

                                                             1,832
751:
None

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 1,607.83 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 2,256.71 DollarsK263SA5C 0000SUPPLIES
2500 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

2 Exempt Officers X 16 hour workday X 365 days annually = 11,680
5 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 31,025

Total Hours Required for Minimum Staffing = 11,680 + 31,025 = 42,705

Deductions from Straight Time (750)

Splitout
5 Firefighters X 11 Hours X 52 Weeks = 2860

Holiday Splitout

16 Firefighters X 11 Hours X 7 Holidays = 1232
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

29 Firefighters + Officers X 200 = 5800
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC215000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

5 Communications personnel on shift work.

A5H:  $2,862,000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 2,603,406.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

2862000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,011,171.00 DollarsZDEPTCON 0000CONTINGENCY

1011171 DollarsFactors
No DepartmentNONE Linear 412,212.50 DollarsZDEPTESC 0000ESCALATION

412213 DollarsFactors
Activity ID: 1EBC216000 Description: Fire Department  Activities FY07 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 1.00 each 0EE 0 0 2,223 2,223 2,22300
101 Subcontract Services 1.00 each 0EE 0 0 183,649 183,649 183,64900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,060 78,060078,060

Total for Activity 1EBC216000: 0 0 185,872 263,932 263,932078,060

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Compliance Programs

Resources

BOE
751:
None

A5C:  Supplies        $2,500  Incidental supplies to replace expendable items

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 2,223.35 DollarsK263SA5C 0000SUPPLIES

2500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 101 - Subcontract Services
BOE This activity will be conducted under subcontract services.

6 Non-Exempt Firefighters X 8 hour workday X 65 days annually = 3,120

Total Hours Required for Minimum Staffing = 3,120

Assume labor rate at $62.50/hour

Holiday Splitout

6 Firefighters X 12 Hours X 2 Holidays = 144 (1 1/2 times labor rate)

TOTAL: 3,264 hours

A5H: $206,500
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EBC216000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 183,649.10 DollarsK263SA5H 0000SUBCONTRACTED SRVS

206500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,945.02 DollarsZDEPTCON 0000CONTINGENCY

42945.0 DollarsFactors
No DepartmentNONE Linear 35,114.54 DollarsZDEPTESC 0000ESCALATION

35114.5 DollarsFactors
Activity ID: 1EXXXC2150 Description: Fire Department  Activities FY06 Schedule Risk 1Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Compliance Programs 0.96 each 1,608EE 1,551 39,530 2,178 41,708 55,46413,7560
101 Subcontract Services 0.96 each 0EE 0 0 2,512,059 2,512,059 2,512,05900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,179,446 2,179,44602,179,446

Total for Activity 1EXXXC2150: 1,551 39,530 2,514,236 4,733,212 4,746,96813,7562,179,446
Line Item 100 - Compliance Programs

BOE
750:
Submit records via Record Turnover (4 hrs X 12 periods)         48
Audit record inventory semiannually (16 hrs X 2 periods)        32
Process training rosters/records (4 hrs X 52 periods)          208
Quarterly inventory of property (8 hrs X 4 periods)             32
Annual property inventory (40 hrs X 1 period)                   40
Property change processing (8 hrs X 12 periods)                 96
Distribute Management Assessment Criteria (4 hrs X 12 periods)  48
Process Management Assessment through PATS (8 hrs X 12 periods) 96
Publish monthly commitment report (4 hrs X 12 periods)          48
Process commitment closings (4 hrs X 12 periods)                48
Publish performance indicators and trends (16 hrs X 12 periods)192
Process Shift Orders/DCFs/Procedures via Document
     Management (1 hr X 219 units)                             219
Prepare weekly Preventative Maintenance Inspections
     (4 hrs X 52 periods)                                      208
Process Preventative Maintenance Inspection Records
     (1 hr X 52 periods)                                        52
Develop 53 Management Assessment Cards (5 hrs x 53 units)      265
Publish Monthly and Quarterly PEG Reports (4 hrs X 12 periods)  48
Publish Quarterly Management Assessment Reports
     (4 hrs X 4 periods)                                        16
Publish Quarterly Process Improvement Team Reports
     (3 hrs X 4 periods)                                        12
Prepare Quarterly Conduct of Operations Matrix and
     ISMS Documentation (20 hours x 4 periods)                  80
Misc. unscheduled support to Inspections and Assessments        50

                                                            _______

                                                             1,832
751:
None
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EXXXC2150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

A5C:  Supplies        $2,500
 

Total Activity Cost:

Bill of Material

Item                      Qty     Unit      Extended   Vendor
Fax Machine                1      2,500       2,500    Sharp

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsCOMPLIANCE INSPECTORS Linear 1,607.83 HoursK263S750 P050STRAIGHT TIME BASE

1807.88 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 2,256.71 DollarsK263SA5C 0000SUPPLIES
2500 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Subcontract Services

Resources

BOE This activity will be conducted under subcontract services.

2 Exempt Officers X 16 hour workday X 365 days annually = 11,680
5 Non-Exempt Firefighters X 17 hour workday X 365 days annually = 31,025

Total Hours Required for Minimum Staffing = 11,680 + 31,025 = 42,705

Deductions from Straight Time (750)

Splitout
5 Firefighters X 11 Hours X 52 Weeks = 2860

Holiday Splitout

16 Firefighters X 11 Hours X 7 Holidays = 1232
(one shift works the Holiday and receives compensation for Holiday Worked)

TOWP (Dept. Avg. TOWP [based on available hours] = 200)

29 Firefighters + Officers X 200 = 5800

25% of time off is required to be covered for minimum staffing = 2100 hours
1/3 of that time will be covered with straight time labor while the other 2/3 will be covered on overtime (1400 hours)

5 Communications personnel on shift work.

A5H:  $2,862,000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 2,603,406.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS

2862000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,606,760.00 DollarsZDEPTCON 0000CONTINGENCY

1606760 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC0201
Activity ID: 1EXXXC2150

Activity Filter * Starts In FY *
No DepartmentNONE Linear 572,686.20 DollarsZDEPTESC 0000ESCALATION

572686 DollarsFactors
WBS No: 1EBC03 Title: Emergency Operations
Activity ID: 1EBC300000 Description: Emergency Operations FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Emergency Response Training 1.00 ea 0 0 0 34,881 34,881 34,88100
200 Emergency Response Exercise - Building 1.00 ea 82 82 2,147 28,859 31,005 32,0531,0480
300 Emergency Response Exercise - READY '00 1.00 ea 163EE 163 4,286 11,880 16,166 18,2582,0920
400 Emergency Response Drills Incedent Command 1.00 ea 14 14 358 6,366 6,724 6,8981750
500 Emergency Response Drills - Sitewide 1.00 ea 325 325 8,528 18,599 27,127 31,2884,1610
600 Emergency Response Drills - Tabletop 1.00 ea 0 0 0 20,650 20,650 20,65000
700 Program Administration 1.00 ea 0 0 0 25,579 25,579 25,57900
800 Self - Assessment 1.00 ea 0 0 0 8,246 8,246 8,24600
900 Emergency Facilities & Equipment 1.00 ea 0 0 0 52,322 52,322 52,32200
950 EOC equipment 1.00 ea 0 0 0 11,627 11,627 11,62700

Total for Activity 1EBC300000: 584 15,318 219,009 234,327 241,8027,4750

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Emergency Response Training

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Subcontract for various Controller/Evaluator, ERO, EPC/BEPA, Incident Command and HAZMAT training courses.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 Subcontract with Excalibur
 Unit Cost - $120,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 34,881.05 DollarsK260SA5H 0000SUBCONTRACTED SRVS

120000 annually 0.3609 May Earned Value1.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Emergency Response Exercise - Building

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Scenarion development and drills for Building HAZMAT and criticality exercises.
Breakdown of Historical Data:
 Item - Exercise 
 Units - 1
 Unit Cost - $98,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 34.10 HoursK260S750 P170STRAIGHT TIME BASE

120 hours 0.3609 May 22
0.78744  [SYS 061300] 0.787441 - Target 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 47.74 HoursR100S750 P170STRAIGHT TIME BASE
168 Hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Site OperationsNONE Linear 865.35 DollarsK260SA5C 0000SUPPLIES
3000 dollars 0.3609 May 221.015 -- FY00 Escalation --

0.78744  [SYS 061300] 0.787441 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300000

Activity Filter * Starts In FY *
Site OperationsNONE Linear 27,614.17 DollarsK260SA5H 0000SUBCONTRACTED SRVS

95000 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 55.34 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 0.3609 May1.02283 -- FY00 Escalation --1304 Hours

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 323.70 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 0.3609 May1.02283 -- FY00 Escalation --1304 Hours

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Emergency Response Exercise - READY '00

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Development, coordination, conduct, critique and results reporting of onsite portion of a full participation emergency response exercise.
Breakdown of Historical Data:
 Item - Emergency Response Exercise
 Units - 1
 Unit Cost - $40,688.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 39.79 HoursK260S750 P170STRAIGHT TIME BASE

140 hours 0.3609 May 22
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 41.21 HoursK260S750 P170STRAIGHT TIME BASE
145 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 41.21 HoursR100S750 P170STRAIGHT TIME BASE
145 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 41.21 HoursW105S750 P170STRAIGHT TIME BASE
145 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Site OperationsNONE Linear 11,827.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS
40688 Dollars 0.3609 May 221.02283 -- FY00 Escalation --

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 17.05 DollarsR100SA5H P170SUBCONTRACTED SRVS
145 hours 1.02283 -- FY00 Escalation --0.146 SSOC to RMRS Budget Transfer 

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 35.99 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 0.3609 May 221.02283 -- FY00 Escalation --145 hours

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Emergency Response Drills Incedent Command

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Incident command organization emergency response drill.
Breakdown of Historical Data:
 Item - Drill
 Units - Each
 Unit Cost - $21,900
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300000

Activity Filter * Starts In FY *
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 6.82 HoursK260S750 P170STRAIGHT TIME BASE

24 hours 0.3609 May 22
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 6.82 HoursW105S750 P170STRAIGHT TIME BASE
24 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Site OperationsNONE Linear 6,365.79 DollarsK260SA5H 0000SUBCONTRACTED SRVS
21900 Dollars 0.3609 May 221.02283 -- FY00 Escalation --

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Emergency Response Drills - Sitewide

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Emergency response drills development, conduct feedback and documentation.
Breakdown of Historical Data:
 Item - Drill
 Units - each
 Unit Cost - $63,608.
 Unit Cost Adjustment factor - o
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 69.34 HoursK260S750 P170STRAIGHT TIME BASE

244 hours 0.3609 May 22
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 85.26 HoursK260S750 P170STRAIGHT TIME BASE
300 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 85.26 HoursR100S750 P170STRAIGHT TIME BASE
300 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 85.26 HoursW105S750 P170STRAIGHT TIME BASE
300 hours 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Site OperationsNONE Linear 18,489.29 DollarsK260SA5H 0000SUBCONTRACTED SRVS
63608 Dollars 0.3609 May 221.02283 -- FY00 Escalation --

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 35.28 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 74.47 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 0.3609 May 221.02283 -- FY00 Escalation --300 hours

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Emergency Response Drills - Tabletop

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Emergency response tabletop drills development, conduct, feedback and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur
 Unit Cost - $71,040.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 8:56:43 AMPage 23 of 58 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300000

Activity Filter * Starts In FY *
Site OperationsNONE Linear 20,649.59 DollarsK260SA5H 0000SUBCONTRACTED SRVS

71040 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Program Administration

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - General management for program administration.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $88,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 25,579.44 DollarsK260SA5H 0000SUBCONTRACTED SRVS

88000 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Self - Assessment

Resources

BOE Historical Data Source - P&I Reportiong System, historical data from FY98.
Item Desc - Emergency prepatedness self-assessment conduct and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $28,370.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 8,246.46 DollarsK260SA5H 0000SUBCONTRACTED SRVS

28370 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 900 - Emergency Facilities & Equipment

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Maintaines emergency communication, management organization, recall systems, property management and operating records and offsite emergency 
notification process. 
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $180,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 52,321.59 DollarsK260SA5H 0000SUBCONTRACTED SRVS

180000 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Line Item 950 - EOC equipment
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Maintain emergency communications and information processing systems.
Breakdown of Historical Data:
 Item - Subcontract
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 subcontract with Excalibur.
 Unit Cost - $40,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 11,627.02 DollarsK260SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Activity ID: 1EBC300100 Description: Emergency Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Emergency Response Training 1.00 ea 0 0 0 109,157 109,157 109,15700
200 Emergency Response Exercise - Building 1.00 ea 256 256 6,718 90,311 97,029 100,2343,2050
300 Emergency Response Exercise - READY '01 1.00 ea 511EE 511 13,413 37,144 50,557 56,9556,3980
400 Emergency Response Drills Incedent Command 1.00 ea 43 43 1,120 19,921 21,041 21,5755340
500 Emergency Response Drills - Sitewide 1.00 ea 1,017 1,017 26,687 58,134 84,820 97,55012,7300
600 Emergency Response Drills - Tabletop 1.00 ea 0 0 0 64,621 64,621 64,62100
700 Program Administration 1.00 ea 0 0 0 80,049 80,049 80,04900
800 Self - Assessment 1.00 ea 0 0 0 25,807 25,807 25,80700
900 Emergency Facilities & Equipment 1.00 ea 0 0 0 163,736 163,736 163,73600
950 EOC equipment 1.00 ea 0 0 0 36,386 36,386 36,38600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,712 39,712039,712

Total for Activity 1EBC300100: 1,828 47,938 685,265 772,916 795,78222,86639,712

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Emergency Response Training

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Subcontract for various Controller/Evaluator, ERO, EPC/BEPA, Incident Command and HAZMAT training courses.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 Subcontract with Excalibur
 Unit Cost - $120,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 109,157.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS

120000 annually 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Emergency Response Exercise - Building

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Scenarion development and drills for Building HAZMAT and criticality exercises.
Breakdown of Historical Data:
 Item - Exercise 
 Units - 1
 Unit Cost - $98,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300100

Activity Filter * Starts In FY *
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursK260S750 P170STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 149.41 HoursR100S750 P170STRAIGHT TIME BASE
168 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 2,708.05 DollarsK260SA5C 0000SUPPLIES
3000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 86,416.34 DollarsK260SA5H 0000SUBCONTRACTED SRVS
95000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 173.18 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 1,013.00 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Emergency Response Exercise - READY '01

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Development, coordination, conduct, critique and results reporting of onsite portion of a full participation emergency response exercise.
Breakdown of Historical Data:
 Item - Emergency Response Exercise
 Units - 1
 Unit Cost - $40,688.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 124.51 HoursK260S750 P170STRAIGHT TIME BASE

140 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursK260S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursR100S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursW105S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 37,011.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS
40688 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 19.26 DollarsR100SA5H P170SUBCONTRACTED SRVS
145 hours 1.02283 -- FY00 Escalation --0.146 SSOC to RMRS Budget Transfer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 112.64 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 400 - Emergency Response Drills Incedent Command
BOE Historical Data Source - P&I Reporting System, historical data from FY98.
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Incident command organization emergency response drill.
Breakdown of Historical Data:
 Item - Drill
 Units - Each
 Unit Cost - $21,900
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursK260S750 P170STRAIGHT TIME BASE

24 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursW105S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 19,921.24 DollarsK260SA5H 0000SUBCONTRACTED SRVS
21900 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Emergency Response Drills - Sitewide

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Emergency response drills development, conduct feedback and documentation.
Breakdown of Historical Data:
 Item - Drill
 Units - each
 Unit Cost - $63,608.
 Unit Cost Adjustment factor - o
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursK260S750 P170STRAIGHT TIME BASE

300 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 217.00 HoursK260S750 P170STRAIGHT TIME BASE
244 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursR100S750 P170STRAIGHT TIME BASE
300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursW105S750 P170STRAIGHT TIME BASE
300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 57,860.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS
63608 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 39.84 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 233.05 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 600 - Emergency Response Drills - Tabletop
BOE

6/23/00 8:56:45 AMPage 27 of 58 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Emergency response tabletop drills development, conduct, feedback and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur
 Unit Cost - $71,040.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 64,621.23 DollarsK260SA5H 0000SUBCONTRACTED SRVS

71040 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Program Administration

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - General management for program administration.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $88,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 80,048.82 DollarsK260SA5H 0000SUBCONTRACTED SRVS

88000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Self - Assessment

Resources

BOE Historical Data Source - P&I Reportiong System, historical data from FY98.
Item Desc - Emergency prepatedness self-assessment conduct and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $28,370.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 25,806.65 DollarsK260SA5H 0000SUBCONTRACTED SRVS

28370 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 900 - Emergency Facilities & Equipment
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Maintaines emergency communication, management organization, recall systems, property management and operating records and offsite emergency 
notification process. 
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $180,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A
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WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 163,736.20 DollarsK260SA5H 0000SUBCONTRACTED SRVS

180000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 950 - EOC equipment

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Maintain emergency communications and information processing systems.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $40,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 36,385.83 DollarsK260SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,813.94 DollarsZDEPTCON 0000CONTINGENCY

23813.9 DollarsFactors
No DepartmentNONE Linear 15,898.45 DollarsZDEPTESC 0000ESCALATION

15898.5 DollarsFactors
Activity ID: 1EBC300200 Description: Emergency Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Emergency Response Training 1.00 ea 0 0 0 109,157 109,157 109,15700
200 Emergency Response Exercise - Building 1.00 ea 256 256 6,718 90,311 97,029 99,4002,3720
300 Emergency Response Exercise - READY '02 1.00 ea 511EE 511 13,413 37,144 50,557 55,2924,7350
400 Emergency Response Drills Incedent Command 1.00 ea 43 43 1,120 19,921 21,041 21,4363950
500 Emergency Response Drills - Sitewide 1.00 ea 1,017 1,017 26,687 58,134 84,820 94,2419,4200
600 Emergency Response Drills - Tabletop 1.00 ea 0 0 0 64,621 64,621 64,62100
700 Program Administration 1.00 ea 0 0 0 80,049 80,049 80,04900
800 Self - Assessment 1.00 ea 0 0 0 25,807 25,807 25,80700
900 Emergency Facilities & Equipment 1.00 ea 0 0 0 163,736 163,736 163,73600
950 EOC equipment 1.00 ea 0 0 0 36,386 36,386 36,38600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 110,889 110,8890110,889

Total for Activity 1EBC300200: 1,828 47,938 685,265 844,092 861,01416,922110,889
Line Item 100 - Emergency Response Training

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Subcontract for various Controller/Evaluator, ERO, EPC/BEPA, Incident Command and HAZMAT training courses.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 Subcontract with Excalibur
 Unit Cost - $120,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 109,157.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS

120000 annually 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Emergency Response Exercise - Building

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Scenarion development and drills for Building HAZMAT and criticality exercises.
Breakdown of Historical Data:
 Item - Exercise 
 Units - 1
 Unit Cost - $98,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursK260S750 P170STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 149.41 HoursR100S750 P170STRAIGHT TIME BASE
168 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 2,708.05 DollarsK260SA5C 0000SUPPLIES
3000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 86,416.34 DollarsK260SA5H 0000SUBCONTRACTED SRVS
95000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 173.18 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 1,013.00 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Emergency Response Exercise - READY '02

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Development, coordination, conduct, critique and results reporting of onsite portion of a full participation emergency response exercise.
Breakdown of Historical Data:
 Item - Emergency Response Exercise
 Units - 1
 Unit Cost - $40,688.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 124.51 HoursK260S750 P170STRAIGHT TIME BASE

140 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursK260S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300200

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursR100S750 P170STRAIGHT TIME BASE

145 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursW105S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 37,011.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS
40688 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 19.26 DollarsR100SA5H P170SUBCONTRACTED SRVS
145 hours 1.02283 -- FY00 Escalation --0.146 SSOC to RMRS Budget Transfer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 112.64 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Emergency Response Drills Incedent Command

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Incident command organization emergency response drill.
Breakdown of Historical Data:
 Item - Drill
 Units - Each
 Unit Cost - $21,900
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursK260S750 P170STRAIGHT TIME BASE

24 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursW105S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 19,921.24 DollarsK260SA5H 0000SUBCONTRACTED SRVS
21900 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Emergency Response Drills - Sitewide

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Emergency response drills development, conduct feedback and documentation.
Breakdown of Historical Data:
 Item - Drill
 Units - each
 Unit Cost - $63,608.
 Unit Cost Adjustment factor - o
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 217.00 HoursK260S750 P170STRAIGHT TIME BASE

244 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursK260S750 P170STRAIGHT TIME BASE
300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300200

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursR100S750 P170STRAIGHT TIME BASE

300 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursW105S750 P170STRAIGHT TIME BASE
300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 57,860.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS
63608 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 39.84 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 233.05 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Emergency Response Drills - Tabletop

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Emergency response tabletop drills development, conduct, feedback and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur
 Unit Cost - $71,040.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 64,621.23 DollarsK260SA5H 0000SUBCONTRACTED SRVS

71040 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Program Administration

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - General management for program administration.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $88,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 80,048.82 DollarsK260SA5H 0000SUBCONTRACTED SRVS

88000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 800 - Self - Assessment
BOE Historical Data Source - P&I Reportiong System, historical data from FY98.

Item Desc - Emergency prepatedness self-assessment conduct and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $28,370.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 25,806.65 DollarsK260SA5H 0000SUBCONTRACTED SRVS

28370 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 900 - Emergency Facilities & Equipment

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Maintaines emergency communication, management organization, recall systems, property management and operating records and offsite emergency 
notification process. 
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $180,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 163,736.20 DollarsK260SA5H 0000SUBCONTRACTED SRVS

180000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 950 - EOC equipment

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Maintain emergency communications and information processing systems.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $40,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 36,385.83 DollarsK260SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 75,834.52 DollarsZDEPTCON 0000CONTINGENCY

75834.5 DollarsFactors
No DepartmentNONE Linear 35,054.43 DollarsZDEPTESC 0000ESCALATION

35054.4 DollarsFactors
Activity ID: 1EBC300300 Description: Emergency Operations FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Emergency Response Training 1.00 ea 0EE 0 0 54,579 54,579 54,57900
200 Emergency Response Exercise - Building 1.00 ea 256 256 6,718 90,311 97,029 99,3532,3250
300 Emergency Response Exercise - READY99 1.00 ea 511 511 13,413 37,144 50,557 55,1984,6410
400 Emergency Response Drills Incedent Command 1.00 ea 43 43 1,120 19,921 21,041 21,4283870
500 Emergency Response Drills - Sitewide 1.00 ea 1,017 1,017 26,687 58,134 84,820 94,0549,2340
700 Program Administration 1.00 ea 0 0 0 80,049 80,049 80,04900
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Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300300

Activity Filter * Starts In FY *
800 Self - Assessment 1.00 ea 0 0 0 25,807 25,807 25,80700
900 Emergency Facilities & Equipment 1.00 ea 0EE 0 0 81,868 81,868 81,86800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140,533 140,5330140,533

Total for Activity 1EBC300300: 1,828 47,938 447,811 636,282 652,86916,587140,533

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Emergency Response Training

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Subcontract for various Controller/Evaluator, ERO, EPC/BEPA, Incident Command and HAZMAT training courses.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 Subcontract with Excalibur
 Unit Cost - $120,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS

60000 annually 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Emergency Response Exercise - Building

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Scenarion development and drills for Building HAZMAT and criticality exercises.
Breakdown of Historical Data:
 Item - Exercise 
 Units - 1
 Unit Cost - $98,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursK260S750 P170STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 149.41 HoursR100S750 P170STRAIGHT TIME BASE
168 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 2,708.05 DollarsK260SA5C 0000SUPPLIES
3000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 86,416.34 DollarsK260SA5H 0000SUBCONTRACTED SRVS
95000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 173.18 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 1,013.00 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 300 - Emergency Response Exercise - READY99
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Development, coordination, conduct, critique and results reporting of onsite portion of a full participation emergency response exercise.
Breakdown of Historical Data:
 Item - Emergency Response Exercise
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WBS No: 1EBC03
Activity ID: 1EBC300300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1
 Unit Cost - $40,688.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursK260S750 P170STRAIGHT TIME BASE

145 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 124.51 HoursK260S750 P170STRAIGHT TIME BASE
140 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursR100S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursW105S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 37,011.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS
40688 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 19.26 DollarsR100SA5H P170SUBCONTRACTED SRVS
145 hours 1.02283 -- FY00 Escalation --0.146 SSOC to RMRS Budget Transfer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 112.64 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Emergency Response Drills Incedent Command

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Incident command organization emergency response drill.
Breakdown of Historical Data:
 Item - Drill
 Units - Each
 Unit Cost - $21,900
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursK260S750 P170STRAIGHT TIME BASE

24 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursW105S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 19,921.24 DollarsK260SA5H 0000SUBCONTRACTED SRVS
21900 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 500 - Emergency Response Drills - Sitewide
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Emergency response drills development, conduct feedback and documentation.
Breakdown of Historical Data:

6/23/00 8:56:49 AMPage 35 of 58 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Drill
 Units - each
 Unit Cost - $63,608.
 Unit Cost Adjustment factor - o
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursK260S750 P170STRAIGHT TIME BASE

300 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 217.00 HoursK260S750 P170STRAIGHT TIME BASE
244 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursR100S750 P170STRAIGHT TIME BASE
300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursW105S750 P170STRAIGHT TIME BASE
300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 57,860.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS
63608 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 39.84 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 233.05 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --300 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Program Administration

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - General management for program administration.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $88,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 80,048.82 DollarsK260SA5H 0000SUBCONTRACTED SRVS

88000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 800 - Self - Assessment
BOE Historical Data Source - P&I Reportiong System, historical data from FY98.

Item Desc - Emergency prepatedness self-assessment conduct and documentation.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $28,370.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A
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WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 25,806.65 DollarsK260SA5H 0000SUBCONTRACTED SRVS

28370 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 900 - Emergency Facilities & Equipment

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Maintaines emergency communication, management organization, recall systems, property management and operating records and offsite emergency 
notification process. 
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $90,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 81,868.11 DollarsK260SA5H 0000SUBCONTRACTED SRVS

90000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 101,244.20 DollarsZDEPTCON 0000CONTINGENCY

101244 DollarsFactors
No DepartmentNONE Linear 39,288.60 DollarsZDEPTESC 0000ESCALATION

39288.6 DollarsFactors
Activity ID: 1EBC300400 Description: Emergency Operations FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Emergency Response Training 1.00 ea 0EE 0 0 54,579 54,579 54,57900
200 Emergency Response Exercise - Building 1.00 ea 256 256 6,718 90,311 97,029 98,9231,8950
300 Emergency Response Exercise - READY99 1.00 ea 511 511 13,413 37,144 50,557 54,3393,7830
400 Emergency Response Drills Incedent Command 1.00 ea 43 43 1,120 19,921 21,041 21,3573160
700 Program Administration 1.00 ea 0 0 0 80,049 80,049 80,04900
900 Emergency Facilities & Equipment 1.00 ea 0EE 0 0 54,579 54,579 54,57900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,528 51,528051,528

Total for Activity 1EBC300400: 810 21,251 336,582 409,361 415,3545,99351,528

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Emergency Response Training

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Subcontract for various Controller/Evaluator, ERO, EPC/BEPA, Incident Command and HAZMAT training courses.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 Subcontract with Excalibur
 Unit Cost - $120,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300400

Activity Filter * Starts In FY *
Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS

60000 annually 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Emergency Response Exercise - Building

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Scenarion development and drills for Building HAZMAT and criticality exercises.
Breakdown of Historical Data:
 Item - Exercise 
 Units - 1
 Unit Cost - $98,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursK260S750 P170STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 149.41 HoursR100S750 P170STRAIGHT TIME BASE
168 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 2,708.05 DollarsK260SA5C 0000SUPPLIES
3000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 86,416.34 DollarsK260SA5H 0000SUBCONTRACTED SRVS
95000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 173.18 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 1,013.00 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Emergency Response Exercise - READY99

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Development, coordination, conduct, critique and results reporting of onsite portion of a full participation emergency response exercise.
Breakdown of Historical Data:
 Item - Emergency Response Exercise
 Units - 1
 Unit Cost - $40,688.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 124.51 HoursK260S750 P170STRAIGHT TIME BASE

140 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursK260S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursR100S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC300400

Activity Filter * Starts In FY *
Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursW105S750 P170STRAIGHT TIME BASE

145 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsNONE Linear 37,011.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS
40688 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 19.26 DollarsR100SA5H P170SUBCONTRACTED SRVS
145 hours 1.02283 -- FY00 Escalation --0.146 SSOC to RMRS Budget Transfer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 112.64 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Emergency Response Drills Incedent Command

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Incident command organization emergency response drill.
Breakdown of Historical Data:
 Item - Drill
 Units - Each
 Unit Cost - $21,900
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursK260S750 P170STRAIGHT TIME BASE

24 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursW105S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 19,921.24 DollarsK260SA5H 0000SUBCONTRACTED SRVS
21900 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Program Administration

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - General management for program administration.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $88,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 80,048.82 DollarsK260SA5H 0000SUBCONTRACTED SRVS

88000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 900 - Emergency Facilities & Equipment
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Maintaines emergency communication, management organization, recall systems, property management and operating records and offsite emergency 
notification process. 
Breakdown of Historical Data:
 Item - Subcontract
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WBS No: 1EBC03
Activity ID: 1EBC300400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 subcontract with Excalibur.
 Unit Cost - $180,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS

60000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,594.61 DollarsZDEPTCON 0000CONTINGENCY

16594.6 DollarsFactors
No DepartmentNONE Linear 34,933.20 DollarsZDEPTESC 0000ESCALATION

34933.2 DollarsFactors
Activity ID: 1EBC310000 Description: Emergency Planning FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur effort 1.00 ea 0 0 0 78,320 78,320 78,32000
200 Review by others 1.00 ea 68 68 1,789 6,998 8,787 9,6608730
400 Install costs for signs/boards 1.00 ea 0 0 0 2,885 2,885 2,88500

Total for Activity 1EBC310000: 68 1,789 88,203 89,992 90,8658730

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Excalibur effort

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Manage procurement and installation of primary and alternate emergency and alternate emergency assemble area and accountability tag boards 
sitewide.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $269,442.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 78,320.18 DollarsK260SA5H 0000SUBCONTRACTED SRVS

269442 Dollars 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Review by others

Resources

BOE Historical Data Source - P&I Reporting System, histroical data from FY98.
Item Desc - Provides for reviews.
Breakdown of Historical Data:
 Item - 1
 Units - Each
 Unit Cost - $24,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EBC03
Activity ID: 1EBC310000

Activity Filter * Starts In FY *
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 17.05 HoursK260S750 P170STRAIGHT TIME BASE

60 hrs for first 3 weeks 0.3609 May 22
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 17.05 HoursK260S750 P170STRAIGHT TIME BASE
60 HOURS 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 17.05 HoursR100S750 P170STRAIGHT TIME BASE
60  HOURS 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 17.05 HoursW105S750 P170STRAIGHT TIME BASE
60 HOURS 0.3609 May 22

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Site OperationsNONE Linear 6,976.21 DollarsK260SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 0.3609 May 221.02283 -- FY00 Escalation --

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 7.06 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --60 HOURS

0.78744  [SYS 061300] 0.787441 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 14.89 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 0.3609 May 221.02283 -- FY00 Escalation --60 HOURS

0.78744  [SYS 061300] 0.787441 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Install costs for signs/boards

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Installation costs for assembly area signs and accountability boards.
Breakdown of Historical Data:
 Item - 1
 Units - Each
 Unit Cost - $10,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 2,884.50 DollarsK260SA5C 0000SUPPLIES

10000 Dollars 0.3609 May 221.015 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors

Activity ID: 1EBC310100 Description: Emergency Planning FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur effort 1.00 ea 0 0 0 245,097 245,097 245,09700
200 Review by others 1.00 ea 213 213 5,599 21,886 27,485 30,1552,6710
400 Install costs for signs/boards 1.00 ea 0 0 0 9,027 9,027 9,02700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,932 14,932014,932

Total for Activity 1EBC310100: 213 5,599 276,010 296,540 299,2102,67114,932
Line Item 100 - Excalibur effort

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Manage procurement and installation of primary and alternate emergency and alternate emergency assemble area and accountability tag boards 
sitewide.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $269,442.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
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WBS No: 1EBC03
Activity ID: 1EBC310100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 245,096.80 DollarsK260SA5H 0000SUBCONTRACTED SRVS

269442 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Review by others

Resources

BOE Historical Data Source - P&I Reporting System, histroical data from FY98.
Item Desc - Provides for reviews.
Breakdown of Historical Data:
 Item - 1
 Units - Each
 Unit Cost - $24,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursK260S750 P170STRAIGHT TIME BASE

60 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursK260S750 P170STRAIGHT TIME BASE
60 hrs for first 3 weeks

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursR100S750 P170STRAIGHT TIME BASE
60  HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursW105S750 P170STRAIGHT TIME BASE
60 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 21,831.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 7.97 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --60 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 46.61 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --60 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Install costs for signs/boards

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Installation costs for assembly area signs and accountability boards.
Breakdown of Historical Data:
 Item - 1
 Units - Each
 Unit Cost - $10,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EBC03
Activity ID: 1EBC310100

Activity Filter * Starts In FY *
Site OperationsNONE Linear 9,026.82 DollarsK260SA5C 0000SUPPLIES

10000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,953.94 DollarsZDEPTCON 0000CONTINGENCY

8953.94 DollarsFactors
No DepartmentNONE Linear 5,977.75 DollarsZDEPTESC 0000ESCALATION

5977.75 DollarsFactors
Activity ID: 1EBC310200 Description: Emergency Planning FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur effort 1.00 ea 0 0 0 245,097 245,097 245,09700
200 Review by others 1.00 ea 213 213 5,599 21,886 27,485 29,4611,9760
400 Install costs for signs/boards 1.00 ea 0 0 0 9,027 9,027 9,02700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,922 41,922041,922

Total for Activity 1EBC310200: 213 5,599 276,010 323,530 325,5061,97641,922

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Excalibur effort

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Manage procurement and installation of primary and alternate emergency and alternate emergency assemble area and accountability tag boards 
sitewide.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $269,442.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 245,096.80 DollarsK260SA5H 0000SUBCONTRACTED SRVS

269442 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Review by others

Resources

BOE Historical Data Source - P&I Reporting System, histroical data from FY98.
Item Desc - Provides for reviews.
Breakdown of Historical Data:
 Item - 1
 Units - Each
 Unit Cost - $24,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursK260S750 P170STRAIGHT TIME BASE

60 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursK260S750 P170STRAIGHT TIME BASE
60 hrs for first 3 weeks

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC310200

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursR100S750 P170STRAIGHT TIME BASE

60  HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 53.36 HoursW105S750 P170STRAIGHT TIME BASE
60 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 21,831.50 DollarsK260SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 7.97 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --60 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 46.61 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --60 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Install costs for signs/boards

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Installation costs for assembly area signs and accountability boards.
Breakdown of Historical Data:
 Item - 1
 Units - Each
 Unit Cost - $10,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 9,026.82 DollarsK260SA5C 0000SUPPLIES

10000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,669.21 DollarsZDEPTCON 0000CONTINGENCY

28669.2 DollarsFactors
No DepartmentNONE Linear 13,252.31 DollarsZDEPTESC 0000ESCALATION

13252.3 DollarsFactors
Activity ID: 1EBC310300 Description: Emergency Planning FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur effort 1.00 each 0EE 0 0 90,965 90,965 90,96500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,951 24,951024,951

Total for Activity 1EBC310300: 0 0 90,965 115,916 115,916024,951

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Excalibur effort

Resources

BOE this BOE is Based on actual negotiated procurement contract costs for FY97 with Excalibur.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 90,964.57 DollarsK260SA5H 0000SUBCONTRACTED SRVS

100000 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 8:56:53 AMPage 44 of 58 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC310300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,975.79 DollarsZDEPTCON 0000CONTINGENCY

17975.8 DollarsFactors
No DepartmentNONE Linear 6,975.64 DollarsZDEPTESC 0000ESCALATION

6975.64 DollarsFactors
Activity ID: 1EBC310400 Description: Emergency Planning FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur effort 1.00 each 0EE 0 0 54,579 54,579 54,57900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,730 7,73007,730

Total for Activity 1EBC310400: 0 0 54,579 62,309 62,30907,730

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Excalibur effort

Resources

BOE this BOE is Based on actual negotiated procurement contract costs for FY97 with Excalibur.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS

60000 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,489.41 DollarsZDEPTCON 0000CONTINGENCY

2489.41 DollarsFactors
No DepartmentNONE Linear 5,240.45 DollarsZDEPTESC 0000ESCALATION

5240.45 DollarsFactors
Activity ID: 1EBC320000 Description: Hazards Assessment FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur contract 1.00 each 0EE 0 0 440,225 440,225 440,22500
Total for Activity 1EBC320000: 0 0 440,225 440,225 440,22500

Line Item 100 - Excalibur contract
BOE 1) develop emergency preparedness hazards assessments

   a) $33,600 for the task
   b) $35,000 for the task
   c) $32,603 for the tsak
   d) $67,000 for the task
   e) $16,000 for the task
   f) 
   g) $16,000 for the task
   h) $12,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task
   k) $21,000 for the task
   l) $21,000 for the task
   m) $21,000 for the task
   n) $21,000 for the task
   o) $31,000 for the task
   p) $12,000 for the task
   q) $24,000 for the task
   
2) revise the EPHAs 
   a) $26,000 for the task
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC320000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   b) $16,000 for the task
   c) $16,000 for the task
   d) $26,000 for the task
   e) $12,000 for the task
   f) $12,000 for the task
   g) $12,000 for the task
   h) $16,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task

3) revise the EPHAs
   a) $26,000 for the task
   b) $26,000 for the task
   c) $26,000 for the task
   d) $16,000 for the task
   e) $16,000 for the task
   f) $16,000 for the task
   g) $26,000 for the task
   h) $21,000 for the task
   i) $26,000 fot the task
   
4) $17,500 for the task

5) $78,000 for the task

6) $12,800 for the task

7) $27,400 for the task

8) $73,263 for the task 

9) $30,000 for the task

10) $17,500 for the task

11) $82,300 for the task

12) $158,232 for the task

13) $52,000 for the task

14) $34,000 for the task

15) $28,800 for the task

unfunded - 45% 16) $196,000 for the task - $88K funded

17) $30,000 for the task

18) $95,970 for the task

19) $24,000 for the task

20) Oak Ridge $1,250
    Knoxville $1,250
    DOE SCAPA 2 x $2,475 per
    EFCOG 2 x $2,130 per

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 440,224.80 DollarsK260SA5H 0000SUBCONTRACTED SRVS

1514489 per year 0.3609 May 221.02283 -- FY00 Escalation --
0.78744  [SYS 061300] 0.787441 - Target 

Factors
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WBS No: 1EBC03
Activity ID: 1EBC320100

Activity Filter * Starts In FY *
Activity ID: 1EBC320100 Description: Hazards Assessment FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur contract 1.00 each 0EE 0 0 1,377,648 1,377,648 1,377,64800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72,361 72,361072,361

Total for Activity 1EBC320100: 0 0 1,377,648 1,450,009 1,450,009072,361
Line Item 100 - Excalibur contract

BOE 1) develop emergency preparedness hazards assessments
   a) $33,600 for the task
   b) $35,000 for the task
   c) $32,603 for the tsak
   d) $67,000 for the task
   e) $16,000 for the task
   f) 
   g) $16,000 for the task
   h) $12,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task
   k) $21,000 for the task
   l) $21,000 for the task
   m) $21,000 for the task
   n) $21,000 for the task
   o) $31,000 for the task
   p) $12,000 for the task
   q) $24,000 for the task
   
2) revise the EPHAs 
   a) $26,000 for the task
   b) $16,000 for the task
   c) $16,000 for the task
   d) $26,000 for the task
   e) $12,000 for the task
   f) $12,000 for the task
   g) $12,000 for the task
   h) $16,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task

3) revise the EPHAs
   a) $26,000 for the task
   b) $26,000 for the task
   c) $26,000 for the task
   d) $16,000 for the task
   e) $16,000 for the task
   f) $16,000 for the task
   g) $26,000 for the task
   h) $21,000 for the task
   i) $26,000 fot the task
   
4) $17,500 for the task

5) $78,000 for the task

6) $12,800 for the task

7) $27,400 for the task

8) $73,263 for the task 

9) $30,000 for the task

10) $17,500 for the task
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WBS No: 1EBC03
Activity ID: 1EBC320100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

11) $82,300 for the task

12) $158,232 for the task

13) $52,000 for the task

14) $34,000 for the task

15) $28,800 for the task

unfunded - 45% 16) $196,000 for the task - $88K funded

17) $30,000 for the task

18) $95,970 for the task

19) $24,000 for the task

20) Oak Ridge $1,250
    Knoxville $1,250
    DOE SCAPA 2 x $2,475 per
    EFCOG 2 x $2,130 per

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 1,377,648.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS

1514489 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,391.83 DollarsZDEPTCON 0000CONTINGENCY

43391.8 DollarsFactors
No DepartmentNONE Linear 28,968.87 DollarsZDEPTESC 0000ESCALATION

28968.9 DollarsFactors
Activity ID: 1EBC320200 Description: Hazards Assessment FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur contract 1.00 each 0EE 0 0 1,046,537 1,046,537 1,046,53700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 154,707 154,7070154,707

Total for Activity 1EBC320200: 0 0 1,046,537 1,201,244 1,201,2440154,707
Line Item 100 - Excalibur contract

BOE 1) develop emergency preparedness hazards assessments
   a) $33,600 for the task
   b) $35,000 for the task
   c) $32,603 for the tsak
   d) $67,000 for the task
   e) $16,000 for the task
   f) 
   g) $16,000 for the task
   h) $12,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task
   k) $21,000 for the task
   l) $21,000 for the task
   m) $21,000 for the task
   n) $21,000 for the task
   o) $31,000 for the task
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WBS No: 1EBC03
Activity ID: 1EBC320200

Activity Filter * Starts In FY *
   p) $12,000 for the task
   q) $24,000 for the task
   
2) revise the EPHAs 
   a) $26,000 for the task
   b) $16,000 for the task
   c) $16,000 for the task
   d) $26,000 for the task
   e) $12,000 for the task
   f) $12,000 for the task
   g) $12,000 for the task
   h) $16,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task

3) revise the EPHAs
   a) $26,000 for the task
   b) $26,000 for the task
   c) $26,000 for the task
   d) $16,000 for the task
   e) $16,000 for the task
   f) $16,000 for the task
   g) $26,000 for the task
   h) $21,000 for the task
   i) $26,000 fot the task
   
4) $17,500 for the task

5) $78,000 for the task

6) $12,800 for the task

7) $27,400 for the task

8) $73,263 for the task 

9) $30,000 for the task

10) $17,500 for the task

11) $82,300 for the task

12) $158,232 for the task

13) $52,000 for the task

14) $34,000 for the task

15) $28,800 for the task

unfunded - 45% 16) $196,000 for the task - $88K funded

17) $30,000 for the task

18) $95,970 for the task

19) $24,000 for the task

20) Oak Ridge $1,250
    Knoxville $1,250
    DOE SCAPA 2 x $2,475 per
    EFCOG 2 x $2,130 per

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EBC320200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Site OperationsNONE Linear 1,046,537.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS
1150489 per year 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,800.50 DollarsZDEPTCON 0000CONTINGENCY

105801 DollarsFactors
No DepartmentNONE Linear 48,906.20 DollarsZDEPTESC 0000ESCALATION

48906.2 DollarsFactors
Activity ID: 1EBC320300 Description: Hazards Assessment FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur contract 1.00 each 0EE 0 0 618,842 618,842 618,84200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 169,747 169,7470169,747

Total for Activity 1EBC320300: 0 0 618,842 788,589 788,5890169,747
Line Item 100 - Excalibur contract

BOE 1) develop emergency preparedness hazards assessments
   a) $33,600 for the task
   b) $35,000 for the task
   c) $32,603 for the tsak
   d) $67,000 for the task
   e) $16,000 for the task
   f) 
   g) $16,000 for the task
   h) $12,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task
   k) $21,000 for the task
   l) $21,000 for the task
   m) $21,000 for the task
   n) $21,000 for the task
   o) $31,000 for the task
   p) $12,000 for the task
   q) $24,000 for the task
   
2) revise the EPHAs 
   a) $26,000 for the task
   b) $16,000 for the task
   c) $16,000 for the task
   d) $26,000 for the task
   e) $12,000 for the task
   f) $12,000 for the task
   g) $12,000 for the task
   h) $16,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task

3) revise the EPHAs
   a) $26,000 for the task
   b) $26,000 for the task
   c) $26,000 for the task
   d) $16,000 for the task
   e) $16,000 for the task
   f) $16,000 for the task
   g) $26,000 for the task
   h) $21,000 for the task
   i) $26,000 fot the task
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WBS No: 1EBC03
Activity ID: 1EBC320300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

   
4) $17,500 for the task

5) $78,000 for the task

6) $12,800 for the task

7) $27,400 for the task

8) $73,263 for the task 

9) $30,000 for the task

10) $17,500 for the task

11) $82,300 for the task

12) $158,232 for the task

13) $52,000 for the task

14) $34,000 for the task

15) $28,800 for the task

unfunded - 45% 16) $196,000 for the task - $88K funded

17) $30,000 for the task

18) $95,970 for the task

19) $24,000 for the task

20) Oak Ridge $1,250
    Knoxville $1,250
    DOE SCAPA 2 x $2,475 per
    EFCOG 2 x $2,130 per

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 618,841.90 DollarsK260SA5H 0000SUBCONTRACTED SRVS

680311 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 122,291.30 DollarsZDEPTCON 0000CONTINGENCY

122291 DollarsFactors
No DepartmentNONE Linear 47,456.06 DollarsZDEPTESC 0000ESCALATION

47456.1 DollarsFactors
Activity ID: 1EBC320400 Description: Hazards Assessment FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur contract 1.00 each 0EE 0 0 418,220 418,220 418,22000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,231 59,231059,231

Total for Activity 1EBC320400: 0 0 418,220 477,451 477,451059,231
Line Item 100 - Excalibur contract

BOE 1) develop emergency preparedness hazards assessments
   a) $33,600 for the task
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WBS No: 1EBC03
Activity ID: 1EBC320400

Activity Filter * Starts In FY *
   b) $35,000 for the task
   c) $32,603 for the tsak
   d) $67,000 for the task
   e) $16,000 for the task
   f) 
   g) $16,000 for the task
   h) $12,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task
   k) $21,000 for the task
   l) $21,000 for the task
   m) $21,000 for the task
   n) $21,000 for the task
   o) $31,000 for the task
   p) $12,000 for the task
   q) $24,000 for the task
   
2) revise the EPHAs 
   a) $26,000 for the task
   b) $16,000 for the task
   c) $16,000 for the task
   d) $26,000 for the task
   e) $12,000 for the task
   f) $12,000 for the task
   g) $12,000 for the task
   h) $16,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task

3) revise the EPHAs
   a) $26,000 for the task
   b) $26,000 for the task
   c) $26,000 for the task
   d) $16,000 for the task
   e) $16,000 for the task
   f) $16,000 for the task
   g) $26,000 for the task
   h) $21,000 for the task
   i) $26,000 fot the task
   
4) $17,500 for the task

5) $78,000 for the task

6) $12,800 for the task

7) $27,400 for the task

8) $73,263 for the task 

9) $30,000 for the task

10) $17,500 for the task

11) $82,300 for the task

12) $158,232 for the task

13) $52,000 for the task

14) $34,000 for the task

15) $28,800 for the task
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WBS No: 1EBC03
Activity ID: 1EBC320400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

unfunded - 45% 16) $196,000 for the task - $88K funded

17) $30,000 for the task

18) $95,970 for the task

19) $24,000 for the task

20) Oak Ridge $1,250
    Knoxville $1,250
    DOE SCAPA 2 x $2,475 per
    EFCOG 2 x $2,130 per

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 418,219.60 DollarsK260SA5H 0000SUBCONTRACTED SRVS

459761 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,075.59 DollarsZDEPTCON 0000CONTINGENCY

19075.6 DollarsFactors
No DepartmentNONE Linear 40,155.89 DollarsZDEPTESC 0000ESCALATION

40155.9 DollarsFactors
Activity ID: 1EXXXC3004 Description: Emergency Operations FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Emergency Response Training 1.00 ea 0EE 0 0 54,340 54,340 54,34000
200 Emergency Response Exercise - Building 1.00 ea 256 255 6,689 89,916 96,605 98,9332,3280
300 Emergency Response Exercise - READY99 1.00 ea 511 509 13,355 36,981 50,336 54,9844,6470
400 Emergency Response Drills Incedent Command 1.00 ea 43 43 1,115 19,834 20,949 21,3373880
700 Program Administration 1.00 ea 0 0 0 79,699 79,699 79,69900
900 Emergency Facilities & Equipment 1.00 ea 0EE 0 0 54,340 54,340 54,34000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 192,448 192,4480192,448

Total for Activity 1EXXXC3004: 807 21,158 335,112 548,718 556,0827,363192,448

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Emergency Response Training

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Subcontract for various Controller/Evaluator, ERO, EPC/BEPA, Incident Command and HAZMAT training courses.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 Subcontract with Excalibur
 Unit Cost - $120,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS

60000 annually 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Emergency Response Exercise - Building
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Scenarion development and drills for Building HAZMAT and criticality exercises.
Breakdown of Historical Data:

6/23/00 8:56:57 AMPage 53 of 58 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBC03
Activity ID: 1EXXXC3004
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Cost Element Skill Quantity UnitsCurveResources

 Item - Exercise 
 Units - 1
 Unit Cost - $98,000
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 106.72 HoursK260S750 P170STRAIGHT TIME BASE

120 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 149.41 HoursR100S750 P170STRAIGHT TIME BASE
168 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 2,708.05 DollarsK260SA5C 0000SUPPLIES
3000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 86,416.34 DollarsK260SA5H 0000SUBCONTRACTED SRVS
95000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 173.18 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.146 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 1,013.00 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --1304 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Emergency Response Exercise - READY99

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Development, coordination, conduct, critique and results reporting of onsite portion of a full participation emergency response exercise.
Breakdown of Historical Data:
 Item - Emergency Response Exercise
 Units - 1
 Unit Cost - $40,688.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 124.51 HoursK260S750 P170STRAIGHT TIME BASE

140 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursK260S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursR100S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 128.95 HoursW105S750 P170STRAIGHT TIME BASE
145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 37,011.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS
40688 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedOTHER ADMINISTRATIVE & PROFE SSOC Type 2 19.26 DollarsR100SA5H P170SUBCONTRACTED SRVS

145 hours 1.02283 -- FY00 Escalation --0.146 SSOC to RMRS Budget Transfer 
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE RMRS Type 2 112.64 DollarsR100SA5H P170SUBCONTRACTED SRVS
0.854 SSOC to RMRS Budget Transfer 1.02283 -- FY00 Escalation --145 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Emergency Response Drills Incedent Command

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - Incident command organization emergency response drill.
Breakdown of Historical Data:
 Item - Drill
 Units - Each
 Unit Cost - $21,900
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursK260S750 P170STRAIGHT TIME BASE

24 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Env Safety Health & QualityOTHER ADMINISTRATIVE & PROFE Linear 21.34 HoursW105S750 P170STRAIGHT TIME BASE
24 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 19,921.24 DollarsK260SA5H 0000SUBCONTRACTED SRVS
21900 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Program Administration

Resources

BOE Historical Data Source - P&I Reporting System, historical data from FY98.
Item Desc - General management for program administration.
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $88,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 80,048.82 DollarsK260SA5H 0000SUBCONTRACTED SRVS

88000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 900 - Emergency Facilities & Equipment
BOE Historical Data Source - P&I Reporting System, historical data from FY98.

Item Desc - Maintaines emergency communication, management organization, recall systems, property management and operating records and offsite emergency 
notification process. 
Breakdown of Historical Data:
 Item - Subcontract
 Units - 1 subcontract with Excalibur.
 Unit Cost - $180,000.
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS
60000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 136,115.60 DollarsZDEPTCON 0000CONTINGENCY

136116 DollarsFactors
No DepartmentNONE Linear 56,332.46 DollarsZDEPTESC 0000ESCALATION

56332.5 DollarsFactors
Activity ID: 1EXXXC3104 Description: Emergency Planning FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur effort 1.00 each 0EE 0 0 54,340 54,340 54,34000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,759 28,759028,759

Total for Activity 1EXXXC3104: 0 0 54,340 83,099 83,099028,759

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Excalibur effort

Resources

BOE this BOE is Based on actual negotiated procurement contract costs for FY97 with Excalibur.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 54,578.74 DollarsK260SA5H 0000SUBCONTRACTED SRVS

60000 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,340.75 DollarsZDEPTCON 0000CONTINGENCY

20340.8 DollarsFactors
No DepartmentNONE Linear 8,418.17 DollarsZDEPTESC 0000ESCALATION

8418.17 DollarsFactors
Activity ID: 1EXXXC3204 Description: Hazards Assessment FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Excalibur contract 1.00 each 0EE 0 0 416,393 416,393 416,39300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 220,370 220,3700220,370

Total for Activity 1EXXXC3204: 0 0 416,393 636,764 636,7640220,370
Line Item 100 - Excalibur contract

BOE 1) develop emergency preparedness hazards assessments
   a) $33,600 for the task
   b) $35,000 for the task
   c) $32,603 for the tsak
   d) $67,000 for the task
   e) $16,000 for the task
   f) 
   g) $16,000 for the task
   h) $12,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task
   k) $21,000 for the task
   l) $21,000 for the task
   m) $21,000 for the task
   n) $21,000 for the task
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   o) $31,000 for the task
   p) $12,000 for the task
   q) $24,000 for the task
   
2) revise the EPHAs 
   a) $26,000 for the task
   b) $16,000 for the task
   c) $16,000 for the task
   d) $26,000 for the task
   e) $12,000 for the task
   f) $12,000 for the task
   g) $12,000 for the task
   h) $16,000 for the task
   i) $12,000 for the task
   j) $12,000 for the task

3) revise the EPHAs
   a) $26,000 for the task
   b) $26,000 for the task
   c) $26,000 for the task
   d) $16,000 for the task
   e) $16,000 for the task
   f) $16,000 for the task
   g) $26,000 for the task
   h) $21,000 for the task
   i) $26,000 fot the task
   
4) $17,500 for the task

5) $78,000 for the task

6) $12,800 for the task

7) $27,400 for the task

8) $73,263 for the task 

9) $30,000 for the task

10) $17,500 for the task

11) $82,300 for the task

12) $158,232 for the task

13) $52,000 for the task

14) $34,000 for the task

15) $28,800 for the task

unfunded - 45% 16) $196,000 for the task - $88K funded

17) $30,000 for the task

18) $95,970 for the task

19) $24,000 for the task

20) Oak Ridge $1,250
    Knoxville $1,250
    DOE SCAPA 2 x $2,475 per
    EFCOG 2 x $2,130 per
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 418,219.60 DollarsK260SA5H 0000SUBCONTRACTED SRVS

459761 per year 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 155,864.70 DollarsZDEPTCON 0000CONTINGENCY

155865 DollarsFactors
No DepartmentNONE Linear 64,505.77 DollarsZDEPTESC 0000ESCALATION

64505.8 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

18,517 477,939 33,648,318 42,019,419 42,199,182179,763

Report Totals:

Contingency 
& Escalation

7,893,163
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